

PROJECT UPDATES

Denton County Children's Advocacy Center

1854 Cain Drive
Lewisville, TX 75077

Project Manager
Jim Sullivan
Superintendent
Julio Alva

**The project is 80%
complete and ahead of
schedule**



Fort Worth Bond Package 009

Glen Park Elementary

3601 Pecos St.
Fort Worth, TX 76119

David K. Sellers Elementary

4200 Dorsey St.
Forest Hill, TX 76119

Harlean Beal Elementary

5615 Forest Hill Dr.
Forest Hill, TX 76119

Project Manager - Jim Sullivan
Superintendent - Jerry Simsik

Mobilizing job.



PROJECT UPDATES

Wal-Mart

7960 Long Point Road
Houston, TX 77055

Project Manager - J. B. Neil
Superintendent - Randy McCord

Turned keys over to Wal-Mart 3-23-09. In process of finishing numerous changes.



Greenville Electric

4200 Power Lane
Greenville, TX 75402

Project Manager - Jim Sullivan
Superintendent - Tracy Skelton



Slab installed and waiting for building to be delivered.

